

FILE #997235

24 MAY 1965

25X1A

May 10, 1965

25X1A

Rosslyn Station  
Arlington, Virginia 22209

25X1A

Attention: [REDACTED]  
Subject: Contract [REDACTED]

25X1A

25X1A

Gentlemen:

Enclosed please find five copies of our monthly progress report for the Model #2 Projected Scale Micrometer. The reporting period covered is March 4, 1965 to April 28, 1965.

If you have any questions concerning this project, please contact the writer directly.

Very truly yours,

25X1A

[REDACTED] DC  
CC: Contracting Officer Photogrammetric Contracts Section

25X1A

Declass Review by NIMA / DoD

Group 1  
Excluded from automatic  
downgrading and  
declassification

CONFIDENTIAL

FILE # 997235

RECEIPT FOR CLASSIFIED DOCUMENTS

**IMPORTANT NOTICE:** Please sign this receipt immediately and return by ordinary first class mail. Your envelope must be addressed only as follows:

NAME OF FIRM

CONTRACT NO.

DATE SENT

May 18, 1965

DOCUMENT NO.  
AND/OR DATE

UNCLASSIFIED DESCRIPTION

CLASSI-  
FICA-  
TION

NO. OF  
COPIES

NO. OF  
PAGES IN  
EACH

ATTACHMENTS

May 10, 1965

Letter re Monthly Progress  
Report

C

1

1

5 cys. Progress  
Report

RECEIPT IS HEREBY ACKNOWLEDGED  
OF THE ABOVE LISTED DOCUMENT (S)

SIGN


DATE REC'D

24 MAY 65

Monthly Progress Report

Mod II Projected Scale Micrometer

STATINTL

  
Covering the Period March 4, 1965 to April 28, 1965

This is the first progress report. During this reporting period the design of the instrument was completed. The detail drawings are 90 percent completed.

In the next reporting period it is planned to release the drawings for manufacture and order all purchase parts. The counter for the instrument has been ordered and received.

The instrument is scheduled for completion ready for delivery by July 1, 1965.

STATINTL

